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1 Rocky Flats Closure Project
1.H EESH&Q Project
1.HA EES&QP

1.H.A.D Environmental Media Management

1HAD1110P2 Program/Project Management 1,268| 22MAY00 14DEC05

1HAD1120P2  |Administrative Support 1,268| 22MAY00 14DEC05

1HAD1130P2 Quality Assurance 1,268| 22MAY00 14DEC05

1HAD2110P2 Actinide Migration Evaluation 1,268 22MAY00 14DEC05

1HAD2120P2 Uranium Analysis of Groundwater Samples 339| 22MAY00 14NOVO01

1HAD2130P2 | Prescribed Bum 120  22MAY00 30NOV00 _

1HAD3110P2 RFCA Implementation & Oversight 1,268| 22MAY00 14DEC05

1HAD3120P2  |Water Strategy 815| 22MAY00 18DEC03

1HAD3130P2  |Rad Soil Action Levels (RSALS) 361|  22MAY00 20DECO1

1HAD4110P2 Closure Strategy 1,268| 22MAY00 14DEC05

1HAD5110P2 Ground Water Monitoring 1,268 22MAY00 14DEC05

1HAD5120P2 Surface Water Monitoring 1,268 22MAY00 14DEC05

1HAD5210P2 GW Analysis Modeling & Reporting 1,268| 22MAY00 14DEC05

1HAD5220P2 SW Analysis Modeling & Reporting 1,268| 22MAY00 14DEC05

1HAD5310P2 RFCA / IMP Water Compliance 1,268 22MAY00 14DEC05

1HAD5320P2 Clean Water Act Compliance 1,268 22MAY00 14DEC05

1HAD6110P2 Effluent Air Monitoring 1,268 22MAY00 14DEC05

1HAD6120P2 Ambient Air Monitoring 1,268 22MAY00 14DEC05

1HAD6130P2 Meteorology 1,268| 22MAY00 14DEC05

1HAD6210P2 Effluent Data Analysis/Modeling/Reporting 1,268| 22MAY00 14DEC05

1HAD6220P2 | Ambient Data Anaylsis/Modeling/Reporting 1,268| 22MAY00 14DEC05

1HAD6230P2 Meteorology Data Analysis/Modeling/Repor 1,268| 22MAY00 14DEC05

1HAD6310P2  |Air Strategic Support 1,268| 22MAY00 14DEC05

1HAD5130P2  |WARP Well abandonment program 807|  03JUNO2 15DEC05

1HAD6131P2 | Met Tower Removal 229| 010CTO03 30SEP04

1HAD6121P2 | Ambient Sampler Disposal 228/  010CT04 30SEP05

1HXXX612P2 | Ambient Sampler Disposal- FY06 220/  030CT05 19SEP06

1HXXX110P2 | Program/Project Management- FY06 220/ 15DECO05 04DEC06 I

1HXXX12P2 | Administrative Support 220/ 15DECO05 04DEC06 I

1HXXX13P2 | Quality Assurance 220/ 15DECO05 04DEC06 I

1HXXX21P2 | Actinide Migration Evaluation - FY06 220/ 15DECO05 04DEC06 I

1HXXX311P2  |RFCA Implementation & Oversight - FY06 220/ 15DECO05 04DEC06 I

1HXXX411P2 | Closure Strategy - FY06 220/ 15DECO05 04DEC06 I
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1HXXX511P2  Ground Water Monitoring - FY06 220  15DECO05 04DEC06 I
1HXXX512P2 | Surface Water Monitoring - FY06 220/ 15DECO05 04DEC06 I
1HXXX521P2 | GW Analysis Modeling & Reporting - FY06 220|  15DECO05 04DEC06 L
1HXXX522P2 | SW Analysis Modeling & Reporting- FY06 220/ 15DECO05 04DEC06 I
1HXXX531P2  |RFCA/IMP Water Compliance - FY06 220/ 15DECO05 04DEC06 I
1HXXX532P2 | Clean Water Act Compliance - FY06 220/ 15DECO05 04DEC06 I
1HXXX611P2 | Effluent Air Monitoring - FY06 220/ 15DECO05 04DEC06 I
1HXXX613P2  |Meteorology - FY06 220/ 15DECO05 04DEC06 I
1HXXX621P2 | Effluent Data Analysis/Modeling/Reporti - FY06 220/ 15DECO05 04DEC06 I
1HXXX622P2 | Ambient Data Anaylsis/Modeling/Reporting 220/ 15DECO05 04DEC06 I
1HXXX623P2 Meteorology Data Analysis/Modeling/Repor 220| 15DEC05 04DECO06 I
1HXXX631P2 | Air Strategic Support - FY06 220/ 15DECO05 04DEC06 I
1HXXXD612P | Ambient Air Monitoring - FY06 220/ 15DECO05 04DEC06 I
1HXXX513P2  |WARP Well abandonment program - FY06 220/ 19DECO5 05DEC06
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